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Oroville Facilities Relicensing 
(Project No 2100)
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Oroville Facilities Relicensing 
(Project No 2100)

Overall Schedule: 2000 to 2007
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Settlement Process

• DWR’s Initial Settlement Agreement (ISA)  released April 30

• DWR presents and discusses ISA

• Stakeholders provide feedback on ISA

• Continue discussion on negotiation process and schedule

• Commence negotiations

April 2004 – June 2004

• Negotiate settlement

June 2004 – November 2004

• Settlement signed

December 2004

• Submit Settlement 
Agreement  to FERC 
with Application for 
License

January 2005
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OROVILLE FACILITIES RELICENSING
COLLABORATIVE PROCESS SCHEDULE
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